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CCR No. 96-1226 Logged Date 10/30/96 |Rev. Request Type CCR

Priority Routine [X] Urgent[_] Emergency [ ] |Affected Release A& B [Change Class

Title (description)
Release B requirement changes based on memo from ESDIS (8/9/96)

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or

Tech Reference

ECS CCB action item: AC-96-0489 (CCR 3 of 3)

RTM Change Start New |:|
Baseline

Problem

Changes need to be made to L3, RBR, and L4 requirements to reflect the ESDIS memo which
outlined the difference between ESDIS RTM and ECS RTM.

Proposed Solution

Make the L3 and RBR changes along with the RBR to L4 link change tables as attached.
Attached to this CCR are the following tables :

Table 1: L3 text changes, Table 2: RBR text changes; Table 3: L4 text changes, Table 4: Link

changes; and Table 5: link REVIEW ONLY table

Impact Analysis:

Organizations Affected: BoO [] Contracts [] ECS Chief Eng FOS M&o [
Procurement E[ QO |:| Rel. Dev Rel. A |:| Rel. C |:| SCDO Arch. |:|
Science Off [] Security [7] Subcontret [] Sys. Eng Sys Verf []
Acpt
Cost: None small [] Medium [] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None [] Other
Additional LOC Man-Months
Materials
Originator Monica Johnson Monica Johnson 10/29/96
Signature Date
Office VIO Office Manager Farzad Davarya 10/29/96
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:
CCB Chairperson  (signed) R.E. Clinard 10/30/96
Signature Date
CMO010C96 ECS




